

CARD #19

BROAD OUTLINE OF TIMETABLE

- Funding for Alignment Study by June 30, 2020
- Complete Alignment Study by early 2022
- Approval by CTA by..... tbd
- Start Construction by..... tbd

DETAIL SCRIPT FOR #19

BROAD OUTLINE OF TIMETABLE

We understand our projected private funding completion date of June 30th, for funding of the alignment [feasibility study], is an ambitious endeavour. Setting this realistic deadline will focus our efforts and ensure it happens on time. Card #17 clearly states that if the alignment study is not actually started by October 1st, 2020, then any funds collected from private donors would be returned before the end of 2020.

The City of Surrey has suggested the 'alignment [feasibility] study' will take 12 to 18 months. Completion then, of this study, is expected by early 2022.

The approval time required by the Canadian Transportation Agency [CTA] is unknown; once we are apprised of some sort of figure, we will advise on this website.

The start of construction is of course the biggest unknown at this time, and would only be set after approval by the CTA is known.