

CARD #19

BROAD OUTLINE OF TIMETABLE

- Funding for Feasibility Study by Dec 2020
- Complete Feasibility Study by mid 2022
- Approval of project construction ... TBD
- Start Construction ... TBD

DETAIL SCRIPT FOR #19

BROAD OUTLINE OF TIMETABLE

With the third meeting now completed with our 'expanded mayors group', and another agreed upon by all political levels of government on the Peninsula for mid-Sept, we will be bold in making some predictions, as follows.

The City of Surrey has suggested the 'feasibility study' will take 12 to 18 months. Completion then, of this study, is expected by early to mid 2022.

The approval time required by stakeholder cooperation, OR ultimately through the Canadian Transportation Agency [CTA] is unknown at this juncture.

The start of construction is of course the biggest unknown at this time, and would only be set after approval for start of construction, is known